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To:  Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Mark DuCharme, MDEQ 
Michelle DeLong, MDEQ 
Dr. Linda Dykema, MDCH 
Lt. Barry Reber, Michigan State Police, Emergency Management 
Deb Cardiff, Kalamazoo County 
Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Scott Corbin, Allegan County Emergency Management 
Mike McKenzie, City of Battle Creek 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek 

 
From:      Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Date:     7/27/2012 

Reporting/Operational Period: 0700 hours 7/12/2012 through 0700 hours 7/19/2012 

1. Site Data 

Site Number:  Z5JS   Response Type:  Emergency  
Response Authority:  OPA   Incident Category:  Removal Action 
Response Lead:  PRP    NPL Status:  Non-NPL 
Mobilization Date:  7/26/2010   Start Date:  7/26/2010 
FPN#:  E10527    

2. Operations Section 

• The organizational response structure consisted of the following Branches: 1) Submerged Oil;                
2) Containment; 3) Kalamazoo River System; 4) Air Operations; and 5) Waste Management. 

2.1 Submerged Oil Branch 

2.1.1 OSCAR Group 

• Pursuant to the Emerging Oil Management Program (EOMP), Enbridge, U.S. EPA, and MDEQ 
continued to track the location, response, and sheen differentiation test results of each  identified 
location of sheen/product (globules).  Teams recorded and documented sheen observations in the main 
channel and overbank areas, and conducted sheen testing as necessary. Sheen observations were 
reported back to Operations Section Chiefs for monitoring and response.  See Table 1 for information 
regarding the total number of sheen differentiation tests conducted, and the results of those tests. 

2.1.2 Submerged Oil Science Group    

• Enbridge’s Kalamazoo River Hydrodynamic Transport Model Report containing baseline model 
calibration results (e.g. riverine and floodplain grids) and various baseline scenario results, sensitivity 
analysis results, and the Report addendum are currently under review by U.S. EPA. 
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• U.S. EPA and Enbridge continued joint development of a coring program to quantify the amount of 
submerged oil remaining in the system.  Enbridge submitted draft delineation polygons from the 2012 
Submerged Oil Reassessment for review by U.S. EPA. 

• U.S. EPA and Enbridge continued discussions regarding interpretation of oil fingerprinting data for 
samples collected from Morrow Lake and from below the Morrow Lake Dam. 

• Enbridge completed sample collection and re-installation of select Walling Tube samplers. 

• Monitoring of submerged oil in Morrow Lake and the Morrow Lake Delta continued in accordance with 
Enbridge’s proposed Morrow Lake Monitoring, Assessment, and Management Plan. 

• Enbridge collected velocity profiling data from the Kalamazoo River System. The data will be utilized 
for the development of containment strategies to prevent the continued migration of oil, oil sheen, 
submerged oil and oil containing sediments into the Morrow Lake fan, and for refinement of the 
hydrodynamic model.  

2.1.3 Submerged Oil Compliance Group 

• No activities were performed during this operational period. 

2.1.4 Submerged Oil Recovery Group 

• Daily sheen management activities continued with sheen sweep boats conducting routine recovery 
activities at Ceresco Dam, Mill Ponds, MP 21.5 – MP 30.8, and the Morrow Lake Delta, along with 
other ongoing sheen sweep responses as sheen was identified.  See Table 2 for information regarding the 
total number of sheen responses by date. 

2.1.5 Submerged Oil Monitoring Group 

• Enbridge continued to maintain an odor response team; however, no odor complaints were received 
during the operational period. 

• Air monitoring and sampling information is included in Tables 3 and 4. 

2.2 Containment Branch 

2.2.1 Containment Science Group 

• Preliminary inspection of the enhanced E4 Containment System was performed using an underwater 
camera. 

2.2.2 Containment Compliance Group 

• Enbridge tracked an MDEQ permit application for installation of enhancements (e.g. structures) and 
cylindrical sampling devices at 14 sediment trap locations.  The permit application is currently under 
review by MDEQ pending the submittal of HEC RAS model results for one of the proposed site 
locations.  

2.2.3 Containment Recovery Group 

• Installation of the enhanced E4 Containment System was completed.   
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• As of July 18, 2012, a total of 9,200 feet of surface hard boom and 5,350 feet of subsurface half curtain 
was installed at the Ceresco Control Point and the E4 Containment system boom locations. Teams 
removed debris accumulated within the boomed areas and recorded observations and estimates of 
surface area of accumulated oil sheen at the control point. 

2.2.4 Containment Monitoring Group 

• Teams continued implementation of the EOMP process.  See Section 2.2.1 for additional details 
regarding the EOMP. 

• Teams performed weekly visual inspections of the 6 currently-permitted sediment trap locations.   

• Teams performed monthly visual and poling inspections of the 6 currently-permitted sediment trap 
locations.  Sediment sample retrieval was conducted from selected cylindrical sampling devices.  
Sample results will be used to evaluate and verify the effectiveness of the sediment traps. 

• Water level gauges were monitored at multiple locations along the Kalamazoo River, Morrow Lake 
Delta, and Morrow Lake.  In addition, daily water and sediment temperature readings were collected at 
10 locations. 

• One team tracked sheen/product (globules) observations in Talmadge Creek, the Kalamazoo River, and 
Morrow Lake.  

2.3 Kalamazoo River System Branch 

2.3.1 Talmadge Creek/Kalamazoo River Remedial Investigation Group 

• Implementation of the Kalamazoo River Remedial Investigation (RI) Work Plan continued.  As of     
July 18, 2012, the RI was in progress for 41.67% of the system. 

2.3.2 Kalamazoo River Compliance Group 

• Restoration and stabilization activities were conducted at various Kalamazoo River Bank Erosion 
Assessment (KRBEA) sites. 

• Restoration planting of the Talmadge Creek corridor was initiated between MP 0.0 and MP 0.50. 

2.3.3 Kalamazoo River Remedial Action Group 

• No activities were conducted during the reporting period. 

2.3.4 Talmadge Creek/Kalamazoo River Monitoring Group 

• Monitoring of erosion control devices continued. 

• Monthly surface water sampling was conducted along the Kalamazoo River and Morrow Lake. 

• Enbridge conducted weekly monitoring of buoys and signage in the Kalamazoo River. 
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2.4 Air Operations Branch 

• One over-flight was conducted for situational awareness during this reporting period.  Personnel 
reported observations of sheen/product (globules) to Operations for follow-up testing and or response 
consistent with the EOMP.  See Section 2.2.1 for additional details regarding the EOMP. 

• Photographs were taken during the over-flights for presentation during Operations, Command and 
General Staff, and Multi-Agency Coordination (MAC) Group meetings. 

2.5 Waste Management Branch     

• Contaminated soil, water, and debris continue to be transported to Frac Tank City.  Samples are 
collected for oil recovery determination prior to off-site disposal.  Waste management characterization, 
manifesting, and coordination of transportation and disposal continued according to approved plans. 

• A summary of equipment and boom decontaminated during this reporting period is presented in Table 5. 

• Quantities of soil, debris, and liquid shipped off-site during the reporting period are presented in Tables 
6 and 7.  

• The total amount of recovered oil from the inception of the response has been estimated using actual 
waste stream volumes, analytical data, and physical parameters of oil-containing media.  A summary of 
the estimated volume of recovered oil is presented in Table 8. 

3. Planning 

3.1 Situation Unit 

• Situation Unit personnel observed and documented progress in operational areas, and continued to 
assess areas of interest including locations of oil globules and oil sheen consistent with the EOMP.  See 
Section 2.2.1 for additional details regarding the EOMP. 

• Daily situation photo logs were prepared and distributed to project participants. 

3.1.1 GIS Specialists 

• GIS personnel continued to support operations with the generation of site maps. 

3.2 Environmental Unit  

• U.S. EPA continued coordination with United States Geological Survey (USGS) regarding the 
Kalamazoo River geomorphology evaluation and the impact on strategy and tactics for future oil 
recovery efforts. 

3.3 Documentation Unit 

• Documentation Unit personnel continued organizing and archiving electronic and paper files. 

3.4 Resource Unit 

• Personnel continued to produce Incident Action Plans (IAPs), support the planning efforts of operations, 
and provide information to Logistics personnel in order to properly prepare and procure resources. 
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4. Command 

4.1 Safety Officers 

• Safety personnel continued conducting work-site safety inspections and implementing the plan for 
integration of public safety and worker safety on the Kalamazoo River. 

4.2 Public Information 

• The number of public inquires reported by Enbridge for this period is presented in Table 9. 

5. Landowner Environmental Issues 

• Landowner environmental issues, as reported by Enbridge, are presented in Table 10.  

6. Finance 

• The current National Pollution Funds Center (NPFC) ceiling is $52.7 Million. Approximately 85.5% of 
the ceiling has been spent through July 15, 2012.  The latest average 7-day burn rate was $30,517.  
These cost summaries reflect only U.S. EPA-funded expenditures for the incident.  A summary of these 
expenses is presented in Table 11. 

7. Scientific Support Coordination Group (SSCG) 

• The SSCG met in Marshall for an all-hands meeting to review the status of on-going studies, and 
identify approaches to assist in the determination of residual Line 6B submerged oil, and assessment of 
the potential impacts of agitation on submerged oil. 

• Individuals in the Eco-Toxicity Subgroup continue to use the interim version of a Net Environmental 
Benefits Analysis (NEBA) to assess the harm and benefits accompanying oil recovery efforts.  The draft 
recommendation document is near completion and will be submitted to the FOSC for review upon 
incorporation of Spring 2012 poling results. 

8. Participating Entities 

• Entities participating in the MAC include: 
o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o Michigan Department of Community Health 
o City of Battle Creek 
o City of Marshall 
o Allegan County Emergency Management   
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Health and Community Services Department 
o Kalamazoo County Sheriff 
o Enbridge (Responsible Party) 

• For a list of cooperating and assisting agencies, see SITREP #51 (Sections 3.2 and 3.3). 
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9. Personnel On-Site 

• Staffing numbers for the entities and agencies active in the response are presented in Table 12.  

10. Source of Additional Information 

• For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/. 

11. Clean-up Progress Metrics 

Table 1 – Sheen Differentiation Test Results 

 
July 2012 

  Total 18 17 16 15 14 13 12 
Sheen Tests Performed 1 1 0 0 0 0 0 0 
Results Indicated Petroleum Source 0 0 0 0 0 0 0 0 
Results Indicated Biogenic Source 1 1 0 0 0 0 0 0 
Inconclusive Test Results 0 0 0 0 0 0 0 0 

 
Table 2 – Sheen Responses 

Total 
July 2012 

18 17 16 15 14 13 12 
61 9 11 12 0 10 12 7 

  
Table 3 – Real Time Air Monitoring Counts Performed by Enbridge 

Monitoring Location Total 
July 2012 

18 17 16 15 14 13 12 
Odor Response 0 0 0 0 0 0 0 0 
Work Area 30 9 0 10 0 0 10 1 

 
Table 4 – Samples Collected By Enbridge 

Sample Type Total 
July 2012 

18 17 16 15 14 13 12 
Surface Water 0 0 0 0 0 0 0 0 
Private Well 1 0 0 0 0 0 0 1 
Groundwater 3 0 3 0 0 0 0 0 
Sediment 43 0 0 9 0 0 15 19 
Soil 40 13 10 3 0 0 8 6 
Dewatering 0 0 0 0 0 0 0 0 
Sheen 0 0 0 0 0 0 0 0 

 
  

http://www.epa.gov/enbridgespill
http://response.enbridge.com/response/
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Table 5 - Equipment Decontamination 

Location/Media Total 
July 2012 

18 17 16 15 14 13 12 
Frac Tanks 0 0 0 0 0 0 0 0 
Vac Trucks-Tankers 0 0 0 0 0 0 0 0 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron (light) 0 0 0 0 0 0 0 0 
Yellow Iron (heavy) 0 0 0 0 0 0 0 0 
Jon Boats 3 0 0 0 0 0 3 0 
Air Boats 0 0 0 0 0 0 0 0 
Vehicles 0 0 0 0 0 0 0 0 
Boom (linear ft) 925 225 200 200 0 0 100 200 
Miscellaneous Items 0 0 0 0 0 0 0 0 

 
Table 6 - Soil and Debris Shipped Off Site (as of 7/18/2012) 

Waste Stream Cumulative Disposal Facility 
Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

76,443 SET/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 64,815 Westside Recycling (Three Rivers, MI) 

Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075 EQ/Michigan Disposal (Wayne, MI) 
and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 1,715 
SET/C&C 

Non-Haz Impacted Debris (ton) 7,034 
     Shaded items are discontinued waste streams. 

 
Table 7 - Liquid Shipped Off-Site (as of 7/18/2012) 

 

   Shaded and italicized items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory. 
   *    Treated Non-Haz Water no longer sent to this location.   

 

Stream Destination Company 
Destination 

Location 
Cumulative 

Volume (gallons) † 
Non-Haz Water Battle Creek POTW Battle Creek, MI 1,143,280 
Non-Haz Water Dynecol Detroit, MI 981,792 
Non-Haz Water Liquid Industrial Waste Holland, MI 1,364,757 
Non-Haz Water Plummer Kentwood, MI 392,526 
Hazardous Water Dynecol Detroit, MI 3,594,579 
Oil 
Other Material Enbridge Facility Griffith, IN 766,288 

1,405,525 
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200 
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140 
Hazardous Water Safety Kleen a  825 
Treated Non-Haz Water* Dynecol Detroit, MI 150,700 
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700 

Total 17,115,312 
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Table 8 – Estimated Recovered Oil (as of 7/16/2012) 
 

Waste Stream Containing 
Recovered Oil 

Destination 
Company 

Destination 
Location 

Estimated Oil Volume in 
Waste Stream (gallons) 

Soil - (Impacted Soil & Debris)                                             C&C Landfill Marshall, MI 13,814* 

Soil - (Impacted Soil & Debris)                                             Envirosafe/ 
Westside RDF Oregon, OH 278,665 

Geotube Sediment - (Impacted 
Sediment)                                             

Envirosafe/ 
Westside RDF Oregon, OH 1,298 

Debris - (Roll Off Boxes with 
Impacted Sorbents, boom, pads, 
plastic, PPE, vegetation, and 
biomass)                                               

EQ Michigan Belleville, MI 33,964 

Frac Tank City - Influent to Carbon 
Filtration System C&C Landfill Marshall, MI 8,109 

Frac Tank City - Water  

Dynecol Detroit, MI 

46,176 
Liquid Industrial 
Waste Services, Inc. Kentwood, MI 

Plummers Env Inc. Holland, MI 
BC POTW Battle Creek, MI 

Ceresco Pretreatment System C&C Landfill Marshall, MI 90 
A-1 Pretreatment System C&C Landfill Marshall, MI 9 
Oily Water - RPP Enbridge Facility Griffith, IN 766,288 
Total - - 1,148,413 

* Total updated for analytical received after report generation. 
Shaded items represent discontinued waste streams 
 
 

Table 9 – Public Inquiries Received by U.S. EPA and Enbridge 

Location/Media Total 
July 2012 

18 17 16 15 14 13 12 
Marshall Community 
Center 14 1 3 2 0 0 3 5 

Oil Spill Public 
Information Hotline 3 1 0 1 0 0 0 1 

Website 0 0 0 0 0 0 0 0 

Total Public Inquiries 17 2 3 3 0 0 3 6 

 
Table 10 – Landowner Environmental Issues (as of 7/19/2012) 

Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 
0 4 1 
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Table 11 - Financial Summary 

Item 
Expended (Cumulative)  

(as of 7/15/2012) 
ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522 
 T060 $  213,636 
LATA (EPS50804) T019 $ 1,161,082 
ER LLC (EPS50905)   T040 $  683,330 

Total ERRS Contractors $ 3,257,571 
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support 
Lockheed Martin (EPW09031) -Biodegradability Study 

 
$ 

 
198,379 
25,694 

T&T Bisso (EPA:HS800008) 
Total Other Contractors 

$ 
$ 

__882,087 
1,106,160    

START Contractor – WESTON (EPS50604)      T030-Response 
T032-Sampling   

T037-Doc Support 

$ 
$ 
$ 

26,143,982 
183,567 

1,646,638 
Total START Contractor $ 27,974,187 

Response Contractor Sub-Totals $ 32,312,224 
U.S. EPA Funded Costs: Total U.S. EPA Costs $ 6,011,977 
Pollution Removal Funding Agreements – Total Other Agencies $ 1,790,754 
Indirect Cost (16.00%) $ 3,598,252 
Indirect Cost (8.36%) $ 1,329,549 

Total Est. Oil Spill Cost $ 43,252,003 
Oil Spill Ceiling Authorized by USCG $ 52,700,000 
Oil Spill Ceiling Available Balance $ 7,657,243 

    Shaded items are discontinued 
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Table 12 - Personnel On-Site 

Agency/Entity 
July 2012 

18 17 16 15 14 13 12 
U.S. EPA 1 1 1 0 1 2 2 
START 21 21 22 0 9 20 22 
MDEQ 6 6 5 0 0 6 6 
MDEQ Contractors 5 5 5 0 0 6 6 
USGS 0 0 0 0 0 0 2 
Calhoun County Public Health 0 0 0 0 0 1 0 
Calhoun County (CC) EM 0 0 0 0 0 1 0 
City of Battle Creek 0 0 0 0 0 1 0 
City of Marshall 0 0 0 0 0 0 0 
Kalamazoo County Public Health 0 0 0 0 0 1 0 
Kalamazoo Sheriff 0 0 0 0 0 1 0 
MDCH 0 0 0 0 0 1 0 
Michigan State Police EMD 0 0 0 0 0 0 0 
Allegan County Emergency Management 0 0 0 0 0 0 0 
MDNR 0 0 0 0 0 0 0 
Enbridge – Operations Center 57 53 46 0 8 48 51 
Enbridge – Kalamazoo River 36 36 38 0 11 30 33 
Enbridge – Containment 15 20 24 0 10 23 24 
Enbridge – Submerged Oil 5 6 5 0 0 8 8 
Enbridge – Waste Management 1 1 1 0 0 1 1 
Enbridge – Security & Flaggers 4 4 4 4 4 4 4 
Enbridge – Communications Center 4 4 3 0 0 4 5 

Total 155 157 154 4 43 158 164 
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge 
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